LAUNCHING OF THE STATE BUDGET FOR THE 2025 FINANCIAL YEAR





PRESENTATION OF THE SOUTH-WEST REGION PIB FOR THE 2025 FINANCIAL YEAR

By

Mr. NJIE Thomas KINGE - DNS/MINEPAT



OUTLINE








1


2024 PIB PROJECT IMPLEMENTATION REPORT



IMPLEMENTATION STATUS OF THE 2024 PIB PROJECTS BY MANAGEMENT MODE as at 30 November 2024 (1/2)

Regional PIB allocation in payment appropriations: **CFA F 14.91 billion** Physical Execution rate: **72.81**% as at 30 November 2024.








IMPLEMENTATION STATUS OF THE 2024 PIB PROJECTS BY MANAGEMENT MODE as at 30 November 2024 (2/2)

Level of management	Number of programmed projects	Number of launched projects	The Number of Projects under execution	Number of completed projects
RLA	89	84	17	67
Devolved Services	443	438	137	301
ALL REGION	532	522	154	368



STATUS OF THE PHYSICAL IMPLEMENTATION OF THE REGION'S 2024 PIB BY TYPE OF PROJECT as at 30 November 2024 (1/2)





MAJOR CHALLENGES

Limited understanding of contracting. implementing and monitoring projects procedures by some RLAs

Late start for the implementation of projects for which contracts have already been notified

01 05 02 04 03

Persistent recourse to the practice of safeguarding appropriations

Abandonment of several projects in certain Divisions by the Administration's sub-contractors

Late transmission of contract documents for project control and monitoring by project owners to State engineers



2

PRESENTATION OF THE 2025 PIB FOR THE SOUTH-WEST REGION



PRESENTATION OF THE 2025 PIB (1/4)

PRIORITIES OF THE 2025 PIB

Continued implementation of import/substitution policy

01 **Strengthening social cohesion** and the decentralisation process

Maintaining security and health watch


Continued reconstruction of the regions affected by the crises (North-West. South-West and Far-North)


Finalising and commissioning remaining major first-generation projects



PRESENTATION OF THE 2025 PIB (2/4)

PIB 2025 : CFA F **1 863.1** billion in Payment Appropriations (PA) The 2025 PIB represents **25.7**% of the State budget in payment appropriations.





PRESENTATION OF THE 2025 PIB (3/4)

The 2025 PIB for the South-West Region amounts to **CFAF 47.83 billion** in Payment Appropriations.

Région / Département	Central management	Automatic delegations to devolved services	Resources transferred to Regional Assembly (depending on the beneficiary Division)	Ressources transferred to Council	Overall 2025 PIB
FAKO	15.60	1.07	0.65	2.47	19.79
KOUPE ET MANENGOUBA	4.46	0.26	0.60	0.86	6.17
LEBIALEM		0.20	0.57	0.89	1.48
MANYU	0.30	0.01	0.57	0.91	1.79
MEME	4.62	0.48	0.45	1.85	7.40
NDIAN	7.22	0.57	0.67	2.74	11.20
TOTAL SUD-OUEST	32.19	2.40	3.51	9.72	47.83



PRESENTATION OF THE 2025 PIB (4/4)

SOME MAJOR PROJECTS IN THE SOUTH-WEST REGION IN 2025

Road Infrastructure

- ✓ Rehabilitation works on the Bekoko-Limbe-Idenau road **CFAF 10.0 billion**;
- ✓ Tarring of the Ekondo Titi-Kumba road: CFAF 7.0 billion;
- ✓ Tarring of the Kumba-Mamfe road: CFAF 4.5 billion.

Electrical sector infrastructure

Supply. installation and commissioning of SONARA's 90/30 KV high-voltage substation (CFAF 937 million).

Education sector infrastructure

- ✓ Completing of the construction and equipping of the Ombe Technical High School (CFAF 219 million)
- ✓ Pursuing extension works at NASLA (CFAF 325 million).



3

INNOVATIONS AND PROSPECTS FOR IMPLEMENTATION OF THE 2025 PIB PROJECTS



INNOVATIONS RELATING TO THE IMPLEMENTATION OF THE 2025 PIB PROJECTS (1/4)

GREATER FLEXIBILITY IN MODIFYING EXPENDITURE AUTHORISATIONS from resources transferred to RLAs

□ It is now possible to modify a project or the location where a project is to be carried out, without cancelling the Expenditure Authorisation for projects involving resources transferred to the RLAs.

□ However, certain modifications relating to the beneficiary RLA or the Manager's Financial Area, the Expenditure Authorisation must be cancelled.



INNOVATIONS RELATING TO THE IMPLEMENTATION OF THE 2025 PIB PROJECTS (2/4)

■ Modifications which do not require the cancellation of the Authorisation for Expenditure:
Examples

Name of initial project	Name of new projects	Nature of the desired change(s)	
IHC BUEKEMUE: Solar energy equipment	Renovation of the BUEKEMUE IHC buildings in the KUMBA I City Council	Change of project type	
NS MABAMDA: Construction of a maternity block	NS NTAM II: Construction of a maternity block	Change of locality in the same RLAs	
Construction of a mini drinking water supply in the WABANE	Construction of five (5) boreholes equipped with human-powered pumps in the WABANE City Council	Splitting the initial project into two (2) projects of which the new	
City Council	Rehabilitation of 3 boreholes equipped with PMH in the WABANE City Council	projects are of the same nature	



INNOVATIONS RELATING TO THE IMPLEMENTATION OF THE 2025 PIB PROJECTS (3/4)

■ Modifications which require the cancellation of the Expenditure Authorisation: Examples

Name of initial project	Name of new projects	Nature of the desired change(s)	
TINTO primary school: Construction of	Renovation of TINTO primary school	Breakdown of the initial project int several different projects	
a block of two classrooms	Equipping TINTO primary school	Several different projects	
Construction of a block of 2 classrooms at Malende primary school in the MUYUKA City Council	Rehabilitation of 2 blocks of 2	h in Bafia Merging of two (2) expenditure	
Malende primary school: equipment with 60 tables and benches + 2 teachers' desks	classrooms each in Bafia primary school		



INNOVATIONS IN THE EXECUTION OF THE 2025 PIB PROJECTS (4/4)

GREATER FLEXIBILITY IN THE PROCUREMENT OF CONTRACTS using resources transferred to RLAs and credits delegated to the State's devolved services

The Tender Boards set up within RLAs must no longer require Expenditure Authorisations as proof of funding in order to examine files relating to projects contracting.

The RLAs Projects Logbook or the Annual Work Plan serves as proof of funding for projects contracting by the RLAs and the State's Devolved Services (**Point 265 CIREX 2025**).



PROSPECTS

□ Reinforcing the monitoring of the implementation of projects under the supervision of the Regional Assembly through their effective participation in the bodies in charge of monitoring the implementation of public investment projects (Consultation Framework with the Governor, Regional committee for monitoring the physical and financial implementation of public investment).

☐ The organisation of AWARDS for RLAs with the best performance in implementing public investment projects.

THANK YOU FOR YOUR KIND ATTENTION!